
 Project Status by Agency
Agency: Liquor Commission

Project Number Project Manager Town Project Title Current Status Anticipated Status next 60 day
80123 Keene Design/Build New Liquor Store #15 Project underway. Withholding Final Payment due to Lien

lien waiver is presently in process.  Fin
payment will be made at the end of pro
Date unknown at this time.

Lee Belanger

80123 Contract B Keene Site Plan Design, Wetlands Permitting, and 
Geotechnical Services, new State Liquor Store

Open-end Nobis Engineering. Inc. of $18,800 12/7/04, Inc. of $1,600 
2/28/05.  Ongoing - Confirm with Roge

Lee Belanger

80198 Statewide HVAC and Construction of Public Restrooms, 
Store #38, Portsmouth, and Construction of 
Public Restrooms, Store #34, Salem

Construction/DesignGordon Graham

Friday, September 08, 2006
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$1,506,400 7/22/2004 Active

er Dionne.
$71,700 Open-Ended 

Consultant

$789,500 9/3/2005 Active
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